Cycle Hoop Installation Expenditure to Date

Background Information

- 3 cycle hoop storage racks were repurposed by Arlesey Town Football Club when replaced with new at Arlesey Railway Station.
- Arlesey Town Council resolved to support the football club with the installation at the club grounds via Groundsman time alongside equipment and material costs to a maximum of £250. Minute 25/213.12 28th April 2026.
- To date 2 out of 3 cycle hoops have been installed.
- Expenditure to date is shown in the table below.

Nominal Ledger Details EMR 361

Cycle Hoop expenditure to date

Month	Date		Transaction				Debit
4	02/07/2026		ATFC Cycle hoop supplies				171.31
7	28/09/2026		Cycle hoop supplies				102.28
Washer and fuel surcharge to be deducted.							-16.26
							257.33

Further consideration.

Councils maximum budget has been used, but 1 hoop has yet to be installed and the Groundsman's job sheet continues to grow.

Briefing created by: Town Clerk 12th November 2026